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PROJ. REFERENCE NO. SHEET NO.

B-5121/B-5317 TMP - 4A

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA I,
PHASE I, STEP 3B FROM 9:00 PM FRIDAY TO 6:00 AM MONDAY. REPEAT WEEKEND ROAD/
LANE CLOSURES AS DIRECTED BY THE ENGINEER TO COMPLETE AREA I, PHASE I, STEP 3B
(SEE INTERMEDIATE CONTRACT TIME AND SPECIAL PROVISIONS).

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN
AREA I, PHASE I, STEPS 4B1 THRU 4B3 IN 21 CONSECUTIVE DAYS (SEE INTERMEDIATE
CONTRACT TIME AND SPECIAL PROVISIONS).

B. - USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 7 OF 9 AND
TMP SHEETS AS NOTED TO CLOSE SOUTHBOUND CAPITAL BLVD. (-L-)
FOR REMOVAL & REPLACEMENT OF EXISTING PAVEMENT ON SOUTHBOUND
CAPITAL BLVD. (-L-) AS FOLLOWS:

STEP 4B: - CONTRACTOR MAY CONSTRUCT PROPOSED DORTCH ST. (-Y8-) AT HIS DISCRETION,

WITH THE APPROVAL OF THE ENGINEER, AS FOLLOWS:

1. USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 2 OF 9
AND SHEET TMP-17H, CLOSE DORTCH ST. (-Y8-) TO TRAFFIC.
INSTALL TYPE III BARRICADES AND DRUMS TO CLOSE DRIVEWAY
ACCESS FROM PARCEL NO. 24 TO DORTCH ST.

--  CLOSE SOUTHBOUND CAPITAL BLVD. (-L-) USING OFF-SITE
DETOUR ON SHEET TMP-17A AND REPLACE EXISTING SOUTHBOUND
CAPITAL BLVD. (-L-) PAVEMENT FROM STA. 47+50 +/- -L- TO

STA. 53+06 +/- -L- (END OF PROJECT) (SEE ROADWAY PLANS). 2. CONSTRUCT PROPOSED DORTCH ST. (-Y8-) UP TO, BUT NOT INCLUDING

THE FINAL LAYER OF SURFACE (SEE ROADWAY PLANS AND SHEET TMP-6).
- CLOSE SOUTHBOUND CAPITAL BLVD. (-L-) USING OFF-SITE
DETOUR ON SHEET TMP-17C AND REPLACE EXISTING SOUTHBOUND 3.
CAPITAL BLVD. (-L-) FROM STA. 26+00 +/- -L- TO
STA. 41+50 +/- -L- (SEE ROADWAY PLANS).

PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS IN THE FINAL TRAFFIC
PATTERN AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT MARKING PLANS).

PHASE II

-- CLOSE SOUTHBOUND CAPITAL BLVD. (-L-) USING OFF-SITE
DETOUR ON SHEET TMP-17D AND REPLACE EXISTING SOUTHBOUND
CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- -L- (BEGINNING OF
PROJECT) TO STA. 19+25 +/- -L- (SEE ROADWAY PLANS).

CONTRACTOR MAY WORK AREA I, PHASE II, STEPS 1 AND 2 SIMULTANEOUSLY.

-  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15,

AND SHEETS TMP-9 & TMP-17B, REMOVE & REPLACE EXISTING PAVEMENT STEP 1: - g?ITg.ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8, 9 & 10
ON SOUTHBOUND CAPITAL BLVD. (-L-) FROM STA. 41+50 +/- -L- :
TO STA. 47+50 +/- -L- (SEE ROADWAY PLANS). A. REDUCE ALL LANES OF NORTHBOUND CAPITAL BLVD. TO 10', REVISED

EXISTING AUXILIARY TO AN ACCELERATION LANE AND SHIFT
NORTHBOUND CAPITAL BLVD. (-L-) TRAFFIC TO THE TEMPORARY
TRAFFIC PATTERN AS SHOWN ON SHEETS TMP-10A, TMP-10B,

TMP-10C & TMP-11.

B. INSTALL PORTABLE CONCRETE BARRIER ALONG THE INSIDE LANE OF
NORTHBOUND CAPITAL BLVD. (-L-) AS SHOWN ON SHEET TMP-11.

CONTRACTOR MAY WORK AREA I, PHASE I, STEPS 4A AND 4B SIMULTANEOUSLY.

STEP 4A: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 8, 9

& 10 OF 15:
STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8 & 9 & 10

OF 15:

A. REDUCE ALL LANES OF SOUTHBOUND CAPITAL BLVD. TO 10" AND SHIFT
SOUTHBOUND CAPITAL BLVD. (-L-) TO THE OUTSIDE AS SHOWN ON
SHEET TMP-11.

B. INSTALL PORTABLE CONCRETE BARRIER ALONG THE INSIDE LANE OF
SOUTHBOUND CAPITAL BLVD. (-L-) AS SHOWN ON SHEET TMP-11.

-- BEGIN TRENCHLESS INSTALLATION OF PROPOSED DRAINAGE UNDER
ROADWAY PLANS) .

-- BEGIN CONSTRUCTION OF PROPOSED WIDENING OF SOUTHBOUND CAPITAL
BLVD. (-L-) FROM STA. 28+50 +/- -L- TO STA. 41+50 +/- -L-
AND STA. 41+50 +/- -L- TO STA. 47+50 +/- -L- (SEE CONSTRUCTION

PLANS AND SHEETS TMP-5 & TMP-6). STEP 3: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 8, 9

NOTE: PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) WIDENING FROM & 10 OF 15:

STA. 28+50 +/- -L- TO STA. 41+50 (NOT INCLUDING PROPOSED -- CONSTRUCT PROPOSED WADE AVE. -FLYOVER- & APPROACHES UP TO,

SIDEWALKS) SHALL BE COMPLETED PRIOR TO AREA II, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM

PHASE III, STEP 4. STA. 19+40 +/- -FLYOVER- TO STA. STA. 20+70 +/- -FLYOVER- (SEE
ROADWAY PLANS, STRUCTURE PLANS AND SHEET TMP-11).

NOTE: CLOSE EXISTING SIDEWALKS AND PEDESTRIAN ACCESS ALONG NOTE: FOR GIRDER INSTALLATION UTILIZE OFF-SITE DETOURS ON
SOUTHBOUND CAPITAL BLVD. (-L-) AND EXISTING ON-RAMP SHEET TMP-17A TO CLOSE SOUTHBOUND CAPITAL BLVD. (-L-),
TO SOUTHBOUND CAPITAL BLVD. (-L-) (SEE SHEET TMP-6). SHEET TMP-17F TO CLOSE EXISTING ON-LOOP FROM WADE

AVE., SHEET TMP-17G TO CLOSE NORTHBOUND CAPITAL
-- BEGIN CONSTRUCTION OF PROPOSED OFF-RAMP -Y2RPA-, PROPOSED BLVD. (-L-) AND GENERAL NOTE "C" ON TMP-1B FOR TIME

ON-RAMP -Y2RPB- AND PROPOSED N. WEST ST. (-Y9-) UP TO, RESTRICTIONS.

BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE

(SEE ROADWAY PLANS AND SHEET TMP-6). -- COMPLETE CONSTRUCTION OF PROPOSED WADE AVE. -FLYOVER- FROM

STA. 15+20 +/- -FLYOVER- TO STA. STA. 19+40 +/- -FLYOVER- &

P:\N20I14\B-5I12|_B-53I/\TrafficControNTcp\Current TMP Files\LANE'S CURRENTA\BbLIZ2I_B53I7_TC_TMP_Wade_psh4A.dgn

CLOSE EXISTING SIDEWALK ALONG EXITING ON-LOOP ACCELERATION
LANE TO NORTHBOUND CAPITAL BLVD. (-L-), INSTALL WATER FILLED
BARRIER AND BEGIN CONSTRUCTION OF PROPOSED -FLYOVER-, END
BENTS & APPROACHES UP TO, BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE FROM STA. 15+20 +/- -FLYOVER- TO

STA. 19+40 +/- -FLYOVER- (SEE ROADWAY PLANS, STRUCTURE PLANS
AND SHEET TMP-6) .

PAVE THE AREA BETWEEN EXISTING SIDEWALK AND EXISTING CURB &
GUTTER ALONG THE OUTSIDE LANE OF SOUTHBOUND CAPITAL

BLVD. (-L-) WITH ASPHALT, INSTALL WATER FILLED BARRIER AND
BEGIN CONSTRUCTION OF PROPOSED GREENWAY (GI), PROPOSED
FLYOVER, END BENTS & APPROACHES UP TO, BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE FROM STA. 20+70 +/- -FLYOVER- TO

STA. 20+70 +/- -FLYOVER- TO STA. 22+90 +/- -FLYOVER- AND
UP TO THE EDGE & ELEVATION OF EXISTING FROM

STA. 22+90 +/- -FLYOVER- TO STA. 24+80 +/- -FLYOVER-
BEGUN IN AREA I, PHASE I, STEP 4.

-- COMPLETE CONSTRUCTION OF PROPOSED CURB & GUTTER ALONG
NORTHBOUND CAPITAL BLVD. (-L-) FROM STA. 30+00 +/- -L- TO
STA. 41450 +/- -L- BEGUN IN AREA I, PHASE I, STEP 1D.
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